MVS ICT & Telecom

Weekly Presentation

Presenter: Danish Akbar
Position: IT Support

Weekly Progress & Next Steps (Week 46)

◆ MVS Sales & Projects Web Por

✓ LIVE & OPERATIONAL

- **Live Deployment:** Operational at portal.mvsksa.com with active SSL encryption.
- **Team Onboarding:** All user accounts created with official MVS emails and default credentials.
- **Live Data Entry:** Sample records cleared; live pipelines and projects being actively entered.
- **Master Excel Sync:** Dynamic export engine providing clean OneDrive master tracking files.
- **Odoo ERP Kickoff:** Initiating setup for Quotations, POs, Proforma Invoices, and operational workflows.

◆ Salam CCS — KPI Framework

• IN PROGRESS (40%)

- **Data Integration:** Received patrolling and supervisor tracking data from Mr. Tahir Anjum.
- **Scoring Models:** Structuring calculation formulas for SLA compliance, CMR/PMR, and team rankings.
- **Executive Scorecard:** Designing consolidated dashboard view for weekly management review.

◆ FO Route Survey Application

◆ ONGOING SUPPORT

- **Survey Operations:** Ongoing QA alignment checks, utility classifications, and highway mapping.
- **Field & Data Backups:** Continuous KMZ exports, database integrity backups, and survey team sync.

◆ IT Infrastructure & Asset Governan

✓ ON TRACK

- **Hardware & SIM Custody:** Managing 83 hardware units (79 in use, 4 in stock) and 50 telecom lines.
- **Week 46 Procurement:** Procured & deployed 6 LG 27" UltraGear monitors and cables (5,148 SAR, Jarir).
- **New Team Resource:** Planning onboarding of an additional technical resource to expand team capacity.
- **Daily IT Support:** Workstation maintenance, network support, and meeting room AV readiness.

IT Assets & Telecom Inventory Dashboard

MVS & PARTNERS

MVS ASSET MANAGEMENT SYSTEM

Executive Asset Inventory & Telecom Cost Overview • Projects: Salam CCS | DCP | Main Office | Seven Entertainment

TOTAL LAPTOPS	TOTAL MOBILES	TOTAL TABLETS	TOTAL MONITORS	ACTIV
60	1	8	14	5

PROJECT-WISE ASSET ALLOCATION

Project Name	Laptops	Mobile Phones	Tablets	Monitors & LCDs	SIM Cards	Total Devices	Active Monthly Telecom (SAR)
Salam CCS	27	0	0	0	29	**56**	**3,480.00 SAR**
DCP	2	0	3	2	0	**7**	**0.00 SAR**
Main Office	29	1	5	12	18	**65**	**3,770.00 SAR**
Seven Entertainment	2	0	0	0	3	**5**	**360.00 SAR**
Grand Total	**60**	**1**	**8**	**14**	**50**	**133**	**7,610.00 SAR**

HARDWARE STATUS BREAKDOWN

Asset Status	Laptops Count	Mobiles Count	Tablets Count	Monitors Count	Total Hardware Units
In Use	60	1	4	14	**79**
Available / In Stock	0	0	4	0	**4**
Returned	0	0	0	0	**0**
In Repair	0	0	0	0	**0**

WEEKLY PROCUREMENT & PURCHASING SNAPSHOT

Procurement Cycle	Major Hardware Items & Brand	Total Qty	In Office / In-Hand	Issued / In Use	Vendor Source	Status & Action
Week 45 (Nov 2026)	SanDisk USBs (7 Units) & Logitech M171 Mouse (1 Unit)	**8 Units**	5 Units (4 Spare + 1 In-Hand)	3 Units (2 USBs, 1 Mouse)	Jarir Bookstore	**Completed & Received (See Tab)**
Week 46 (Nov 2026)	LG 27" UltraGear Monitors (6 Units) & 8K HDMI Cables (6	**12 Units**	0 Units (Spare)	12 Units (Assigned to	Jarir Bookstore (2 Invoices)	**Completed & Deployed (5,148.00 SAR)**
Next Week (Nov 2026 - W47)	Meeting Room 1 Audio (Conference Mic & Speaker Set)	**1 Set**	Meeting Room 1	In Sourcing	Vendor Quotations	**Planned (See 'Weekly Procurement' Tab)**