MVS ICT & Telecom

Weekly Presentation

Presenter: **Danish Akbar**
Position: **IT Support**

Weekly Progress & Next Steps (Week 44)

◆ Pipeline & Project Tracker Web Portal

● IN PROGRESS (45%)

- **Completed So Far (45%):** Finalized Tracker (Sales Pipeline & Projects structure) and initiated core Executive, Sales & PM web portal layouts.
- **Pending Team Feedback:** Awaiting review and feedback from MVS team members while live database and KPI integration continues.
- **Target Go-Live:** Scheduled to be finalized and live by Next Thursday's Weekly Meeting.

◆ Salam CCS — KPI Framework

● IN PROGRESS (15%)

- **Initial Phase (15% Done):** Recently initiated work on the Salam CCS KPI structure covering SLA compliance, PMR/CMR tracking, and patrolling.
- **Planned KPIs to Include:** SLA Compliance, CMR/PMR Completion, Patrolling (TPC/POI), Staff Attendance & Best-Performing Team Ranking.
- **Data Coordination:** Requested operational data and KPI inputs from Mr. Tahir Anjum yesterday; configuration will proceed upon receipt.
- **Timeline:** Multi-week development scope; full implementation will progress step-by-step (Data Collection → KPI Scoring Logic → Dashboard Build → Live Rollout).

◆ FO Route Survey Application (DCP-1)

◆ UPDATES & MAINTENANCE

- **System Updates Deployed:** Added batch automation tools for utility classification, highway mapping, and ROW ownership across Routes 1 & 2.
- **Ongoing Maintenance:** Performing continuous range-level survey validation, segment alignment checks, and utility inheritance updates.
- **Operational Support:** Supporting office teams with routine route data refinements and production sync.

◆ IT Assets & Cloud Shared Folders

✓ ON TRACK

- **Cloud Shared Folders (OneDrive):** Structured centralized OneDrive shared folders with role-based access control for department and project files.
- **Pending Approval:** Submitted structure and access details via email; currently awaiting confirmation and approval from Mr. Mounir.
- **Asset & Telecom Control:** Verified custody across 77 hardware units (73 active, 4 in office stock) and 58 telecom lines across Main Office and 3 project sites.

IT Assets & Telecom Inventory Dashboard

MVS & PARTNERS

MVS ASSET MANAGEMENT SYSTEM

Executive Asset Inventory & Telecom Cost Overview • Projects: Salam CCS | DCP | Main Office | Seven Entertainment

TOTAL LAPTOPS	TOTAL MOBILES	TOTAL TABLETS	TOTAL MONITORS	ACTIVE SIMS	MONTHLY TELECOM
60	1	8	8	58	8,675.00 SAR

PROJECT-WISE ASSET ALLOCATION

Project Name	Laptops	Mobile Phones	Tablets	Monitors & LCDs	SIM Cards	Total Devices	Active Monthly Telecom (SAR)
Salam CCS	27	0	0	0	29	**56**	**3,480.00 SAR**
DCP	2	0	8	2	9	**21**	**1,065.00 SAR**
Main Office	29	1	0	6	18	**54**	**3,770.00 SAR**
Seven Entertainment	2	0	0	0	3	**5**	**360.00 SAR**
Grand Total	**60**	**1**	**8**	**8**	**59**	**136**	**8,675.00 SAR**

HARDWARE STATUS BREAKDOWN

Asset Status	Laptops Count	Mobiles Count	Tablets Count	Monitors Count	Total Hardware Units
In Use	60	1	4	8	**73**
Available / In Stock	0	0	4	0	**4**
Returned	0	0	0	0	**0**
In Repair	0	0	0	0	**0**